Utah Critical Path Regional Haze SIP

2006			2007	2007			
Q2	Q3	Q4	Q1	Q2	Q3	Q4	
Complete 2002 and 2018							
base year/base case							
modeling and causes of							
haze analysis (WRAP)							
	CALPUFF for						
	BART analysis						
	(WRAP)						
			subject-to-BART sources				
	MOU with Pacifi	Corp					
Develop TSS (WRAP) and		e impact (Utah)					
	2002-2018						
	source						
	apportionment						
	(WRAP)						
Preparation of Utah TSD							
SSJF SO2 Milestones and							
Review of Model Performan	nce Evaluation for						
Class I Areas in Utah and ac	ljacent states						
Was 2002 Average? Meteo	rology (WRAP)						
and inventory (Utah)							
	Consult with Uta	n stakeholders					
			Consult with tribes				
			Consult with FLMS*				
	Determine additional conf		ntrol strategies for non-BART so				
				Consult with other states **			
				- establish reasonable progress goals			
				- agree on criteria for reasonableness			
		- exchange detailed control strategy inform		trol strategy information	1		
			Draft SIP and rules				
				Revise SIP and rule	s based on consultations a	and comments	
					AQB propose SIP,		
					rules for public		
					comment		
						Submit SIP and	
						rules to EPA	

^{*} Draft SIP and rules will be available for review on Utah's web site approximately April 1, 2007.

** Utah is ready to consult with other states anytime they are, but it is likely that consultation will be most productive after all states complete their BART determinations.