

Timetable

Major Tasks	Due date
Draft SIP and any necessary rules	January - June 2003
Stakeholder Advisory Group begins meeting	April 1, 2003
Scoping meetings around the state	June 2003
Revise SIP and rules for mailing to AQB	Aug 15, 2003
AQB propose SIP and rules for public comment	Sept 3, 2003
Public comment on SIP and rules	Oct 1-31, 2003
AQB adopt SIP and rules	Dec 3, 2003
Submit SIP, rules, and TSD to EPA	Dec 31, 2003